Print Date: 12/12/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ227

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0003 Estimate Type: Progress

Contract Location: Miscellaneous safety improvements on S.R. 155 (Briley Pkwy)

Counties: DAVIDSON

Project(s): 19076-3248-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$201,028.39
$0.00
$201,028.39

$0.00
$-6,125.18
$194,903.21

Previous to Date

$119,314.88
$0.00
$119,314.88
$0.00
$-666.68
$118,648.20

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$81,713.51
$0.00
$81,713.51
$0.00
$-5,458.50
76,255.01

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
104.0 Days
92.0 Days
92.0 Days
88.46 9,

79.33 %
9.13 %

Dates
06/24/2016
07/11/2016
07/29/2016
08/19/2016
09/27/2016
11/30/2016

Amounts

$241,674.00
$241,674.00
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Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

19076-3248-94 100.00 R-PHSIP-155(25) 76,255.01 The miscellaneous safety improvements on S.R. 155 (Briley Pa
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

19076-3248-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $15,000.00
AND GRADES This Est: 0.600 This Est: $9,000.00
Total: 1.000 Total: $15,000.00
19076-3248-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 777.100 Adj This Est 777.10
Adj Total: 777.100 Adj Total: 777.10
19076-3248-94 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0020 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 444.000 Unit Price: $8.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 122.220 Total: $977.76
19076-3248-94 0100 9010 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $12.00
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 9011 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0030 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 750.000 Unit Price: $1.50
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 330.000 Total: $495.00
19076-3248-94 0100 0040 209-40.33 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $200.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $200.00
19076-3248-94 0100 0050 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 469.000 Unit Price: $18.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 44 870 Total: $807.66
19076-3248-94 0100 0060 307-02.01 TON ASPHALT CONCRETE MIX Bid: 337.000 Unit Price: $50.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 72.330 Total: $3,616.50
19076-3248-94 0100 0070 307-02.08 TON ASPHALT CONCRETE MIX Bid: 111.000 Unit Price: $55.00
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 143.490 Total: $7,891.95
19076-3248-94 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -523.500 Adj Total: -523.50

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0080 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $500.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0090 402-02 TON AGGREGATE FOR COVER Bid: 6.000 Unit Price: $25.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0100 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $500.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0110 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 234.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 312.630 Total: $29,699.85
19076-3248-94 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -253.230 Adj Total: -253.23
19076-3248-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0120 411-12.02 L.M. SCORING SHOULDERS Bid: 0.200 Unit Price: $30,000.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0130 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 2,485.000 Unit Price: $8.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,826.670 Total: $30,613.36
19076-3248-94 0100 9016 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $42.00
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0140 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 280.000 Unit Price: $21.00
This Est: 212.500 This Est: $4,462.50
Total: 212.500 Total: $4,462.50
0100 0140 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est -212.500 Adj This Est -4,462.50
Adj Total: -212.500 Adj Total: -4,462.50
19076-3248-94 0100 9009 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $31.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0150 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13} Bid: 1.000 Unit Price: $700.00
This Est: 1.000 This Est: $700.00
Total: 1.000 Total: $700.00
0100 0150 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est -1.000 Adj This Est -700.00
Adj Total: -1.000 Adj Total: -700.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0160 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 3.000 Unit Price: $2,500.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0170 706-01 L.F. GUARDRAIL REMOVED Bid: 210.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0180 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 50.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0190 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $40,000.00
This Est: 0.750 This Est: $30,000.00
Total: 1.000 Total: $40,000.00
19076-3248-94 0100 0200 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 600.000 Unit Price: $5.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0210 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $20.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $500.00
19076-3248-94 0100 0220 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0230 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 330.000 Unit Price: $9.25
This Est: 32.000 This Est: $296.00
Total: 383.800 Total: $3,550.15
0100  023¢ ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est -32.000 Adj This Est -296.00
Adj Total: -53.800 Adj Total: -497.65
19076-3248-94 0100 9017 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 794.330 This Est: $794.33
Total: 794.330 Total: $794.33
19076-3248-94 0100 0240 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $825.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $825.00
19076-3248-94 0100 0250 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 288.000 Unit Price: $3.50
SQUARE TUBE POST This Est: 70.700 This Est: $247.45
Total: 70.700 Total: $247.45
19076-3248-94 0100 0260 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0270 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 9.000 Unit Price: $12.00
(0.080" THICK) This Est: 9.000 This Est: $108.00
Total: 9.000 Total: $108.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0280  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 19.000 Unit Price: $12.50
(0.100" THICK) This Est: 18.250 This Est: $228.13
Total: 18.250 Total: $228.13
19076-3248-94 0100 0290 713-14  SF. EXTRUDED ALUMINUM PANEL Bid: 108.000 Unit Price: $20.00
SIGNS This Est: 108.000 This Est: $2,160.00
Total: 108.000 Total: $2,160.00
19076-3248-94 0100 0300 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,900.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0310  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 20.000 Unit Price: $110.00
Color) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $3,080.00
19076-3248-94 0100 0320  716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 15.000 Unit Price: $55.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $605.00
19076-3248-94 0100 0330  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 34.000 Unit Price: $22.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $880.00
19076-3248-94 0100 0340  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $220.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $660.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0350 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $302.50
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $907.50
19076-3248-94 0100 0360 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $4,950.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.423 Total: $2,093.85
19076-3248-94 0100 0370 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 1.000 Unit Price: $8,800.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.430 Total: $3,784.00
19076-3248-94 0100 0380 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $45,000.00
This Est: 0.732 This Est: $32,940.00
Total: 1.000 Total: $45,000.00
19076-3248-94 0100 0390 730-14.02 L.F. SAW SLOT Bid: 600.000 Unit Price: $4.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0400 730-14.03 L.F. LOOP WIRE Bid: 1,200.000 Unit Price: $0.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0410 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 107.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19076-3248-94 0100 0420 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19076-3248-94 0100 0430 803-01 S.Y. SODDING (NEW SOD) Bid: 200.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 253.340 Total: $1,140.03
0100 0430 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 0.000 Adj This Est 0.00
Adj Total: -103.340 Adj Total: -465.03

V47 - TSMR  *END OF REPORT*
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